
 

 

 

  STATE OF NORTH CAROLINA 

  DEPARTMENT OF TRANSPORTATION 

BEVERLY EAVES PERDUE  EUGENE A. CONTI, JR. 
GOVERNOR   SECRETARY 

 

November 21, 2011 
 
 

CONTRACT NO.: DB00037 
PROJECT: 17BP.2.R.2, 17BP.2.R.3, 17BP.2.R.4, 17BP.2.R.5 
COUNTY:  Pitt 
ROUTES:  SR 1753, SR 1785, SR 1112 
DESCRIPTION: Bridge to Pipe Replacement at Various Locations 
 ADDENDUM NUMBER 2 
 
TO: Prospective Bidders 
 
Please note the following revisions to the contract proposal for the above-referenced project.   
 
• Replace previously amended Page 5 with the revised one herein attached, which clarifies 

Intermediate Contract Time #1. 
 
The remainder of the proposal document is unaffected.  If you should have any questions 
concerning this addendum, please call me at (252) 695-2044. 
 
Sincerely, 

 
Aaron Bullard, PE 
Division Contract Officer 
 
Attachment 
 
cc: Ms. Maria Rogerson, PE 
 Mr. Bill Kincannon, PE 

 



5 (Rev 2) 

CONTRACT TIME AND LIQUIDATED DAMAGES:  
 
The date of availability for this contract is the date the Contractor begins work but not before March 5, 
2012 or later than April 1, 2012. 
 
The completion date for this contract is the date that is One Hundred and Fifty (150) consecutive 
calendar days after and including the date of availability. 
 
The Contractor may begin work prior to this date upon approval of the Engineer or his duly authorized 
representative.  If such approval is given, and the Contractor begins work prior to the date of availability, 
the Department of Transportation will assume no responsibility for any delays caused prior to the date of 
availability by any reason whatsoever, and such delays, if any, will not constitute a valid reason for 
extending the completion date. 
 
The liquidated damages for this contract are Five Hundred Dollars ($500.00) per calendar day.   
 
INTERMEDIATE CONTRACT TIME 1 AND LIQUIDATED DAMAGES : 
 
The Contractor shall begin the work at Bridge #45 and Bridge #413 on SR 1753 no earlier than June 11, 
2012.  Work on these two structures must be done consecutively, not concurrently, in order to allow 
access to private property between the two locations. 
 
The liquidated damages are Five Hundred Dollars ($500.00) per calendar day. 
 
INTERMEDIATE CONTRACT TIME NUMBER 2 AND LIQUIDATED DAMAGES 
(2-20-07) SP1 G14 B 

 
The Contractor shall not narrow or close a lane of traffic, detain and /or alter the traffic flow on or during 
holiday weekends, special events, or any other time when traffic is unusually heavy, including the 
following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
 
1. For unexpected occurrence that creates unusually high traffic volumes, as directed by the Engineer. 
 
2. For New Year's Day, between the hours of 5:00 p.m. December 31st and 7:00 a.m. January 2nd.  If 

New Year's Day is on a Friday, Saturday, Sunday or Monday, then until 7:00 a.m. the following 
Tuesday. 

 
3. For Easter, between the hours of 5:00 p.m. Thursday and 6:00 a.m. Monday. 
 
4. For Memorial Day, between the hours of 5:00 p.m. Thursday and 6:00 a.m. Tuesday. 
 
5. For Independence Day, between the hours of 5:00 p.m. the day before Independence Day and 6:00 

a.m. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the hours of 5:00 
p.m. the Thursday before Independence Day and 6:00 a.m. the Tuesday after Independence Day. 

 
6. For Labor Day, between the hours of 5:00 p.m. Thursday and 6:00 a.m. Tuesday. 
 
7. For Thanksgiving Day, between the hours of 5:00 p.m. Tuesday and 8:00 a.m. Monday. 


